
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/24/2003

ESTIMATE SUMMARY 09:43:32

CONTID: C12021         ESTIMATE NO: 0004 PROG 1998

PCN: 12021-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40, I 70 TO US 6 PERCENT TIME:

PROJECT NO: NH 0404-032                   

SH 40, I 70 TO US 6

NAME OF ROAD: COLFAX

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/24/2003 DATE TIME STARTED 04/01/2003

1800 N TAFT ROAD DATE LET 01/09/2003 DATE WORK BEGAN 04/01/2003

 DATE AWARDED 01/14/2003 DATE TIME STOPPED 10/03/2003

 DATE CONTRACT EXECUTED 02/06/2003 DATE ACCEPTED 10/03/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,519,989.98 PARTICIPATING $ $ 682,888.64

AWARD PROJECT AMT: 1,657,695.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -592.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.50

WORK DAYS

WORK DAYS

83.31%

253,707.10

682,888.64

682,888.64

682,295.95

$

$

$

$

1,266,282.88

0.00

1,266,282.88

0.00

1,266,282.88

-1,254.06

0.00

1,265,028.82

0.00

AMOUNT DUE 1,265,028.82 682,295.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 682,295.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 5.000

0.000

202-00001  
 

5.000

EACH

310.20000 1,551.005.000

0.00

0010 *REMOVAL OF PIPE 68.000

0.000

202-00035  
 

68.000

M   

37.20000 2,529.6068.000

0.00

0015 *REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

4.000

EACH

77.60000 232.803.000

0.00

0020 *REMOVAL OF DELINEATOR 2.000

0.000

202-00090  
 

15.000

EACH

10.30000 20.602.000

0.00

0025 *REMOVAL OF CURB 264.000

0.000

202-00201  
 

284.000

M   

12.40000 3,273.60264.000

0.00

0030 *REMOVAL OF CURB AND GUTTER 2.000

0.000

202-00203  
 

2.000

M   

16.50000 33.002.000

0.00

0035 *REMOVAL OF ASPHALT MAT 432.000

0.000

202-00220  
 

568.000

M2  

2.70000 1,166.40432.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 92,279.000

0.000

202-00240  
 

92,279.000

M2  

0.90000 83,051.1092,279.000

0.00

0045 *REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

24.000

EACH

20.70000 62.103.000

0.00

0050 *PLUG CULVERT 0.000

0.000

202-04001  
 

0.000

EACH

398.10000 0.000.000

0.00

0055 *CLEAN CULVERT 0.000

0.000

202-04002  
 

7.000

EACH

1,100.00000 0.000.000

0.00
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

102.00000 0.000.000

0.00

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

127.000

M3  

17.10000 0.000.000

0.00

0070 PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

53.00000 0.000.000

0.00

0075 *BLADING 0.000

0.000

203-01500  
 

45.000

HOUR

87.00000 0.000.000

0.00

0080 POTHOLING 0.000

0.000

203-01597  
 

8.000

HOUR

124.10000 0.000.000

0.00

0085 *TOPSOIL 0.000

0.000

207-00205  
 

0.000

M3  

13.40000 0.000.000

0.00

0090 STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

0.000

M3  

90.10000 0.000.000

0.00

0095 *EROSION BALES (WEED FREE) 93.000

0.000

208-00011  
 

348.000

EACH

10.30000 957.9093.000

0.00

0100 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

M   

3.00000 0.000.000

0.00

0105 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

5.000

EACH

181.00000 0.000.000

0.00

0110 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

956.50000 0.000.000

0.00
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 0.200

0.200

208-00200  
 

1.000

L S 

2,000.00000 800.000.400

400.00

0120 ADJUST MANHOLE 9.000

0.000

210-04010  
 

16.000

EACH

121.80000 1,096.209.000

0.00

0125 ADJUST VALVE BOX 1.000

0.000

210-04050  
 

11.000

EACH

87.20000 87.201.000

0.00

0130 *SEEDING (NATIVE) 0.332

0.000

212-00006  
 

1.342

HA  

1,018.50000 338.140.332

0.00

0135 *MULCHING (WEED FREE) 0.230

0.000

213-00003  
 

1.240

HA  

1,277.00000 293.710.230

0.00

0140 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

168.000

KG  

4.60000 0.000.000

0.00

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,016.500

0.000

216-00041  
 

4,547.000

M2  

1.90000 1,931.351,016.500

0.00

0150 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

336.000

M3  

28.20000 0.000.000

0.00

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 187.430

0.000

403-00720  
 

216.510

T   

60.30000 11,302.03187.430

0.00

0160 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6,662.670

13,013.960

403-33871  
 

19,672.490

T   

40.50000 796,903.5219,676.630

527,065.38

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 2,002.000

11,042.000

411-10255  
 

13,044.000

L   

0.40000 5,217.6013,044.000

4,416.80
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GEOTEXTILE (PAVING) 15,360.000

34,696.000

420-00500  
 

54,376.000

M2  

1.00000 50,056.0050,056.000

34,696.00

0175 *RIPRAP (225 MM) 5.000

0.000

506-00209  
 

146.000

M3  

93.10000 465.505.000

0.00

0180 *RIPRAP (450 MM) 0.000

0.000

506-00218  
 

0.000

M3  

77.60000 0.000.000

0.00

0185 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

9.000

507-00100  
 

27.600

M3  

336.10000 3,024.909.000

3,024.90

0190 *GROUTED RUBBLE SLOPE AND DITCH PAVING 0.000

0.000

507-00300  
 

50.000

M3  

155.10000 0.000.000

0.00

0195 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

18.560

T   

191.50000 0.000.000

0.00

0200 *CONCRETE LINED DITCH 157.000

0.000

507-00550  
 

157.000

M   

103.40000 16,233.80157.000

0.00

0205 *600 MM REINFORCED CONCRETE PIPE 45.000

0.000

603-01240  
 

45.000

M   

175.80000 7,911.0045.000

0.00

0210 *575X365 MM REINFORCED CONCRETE PIPE ELLIPTICAL  162.000

0.000

603-02180  
 

162.000

M   

181.00000 29,322.00162.000

0.00

0215 *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL  35.000

0.000

603-02240  
 

35.000

M   

220.20000 7,707.0035.000

0.00

0220 *600 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

455.00000 455.001.000

0.00
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *575X365 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000

0.000

603-05118  
 

1.000

EACH

398.10000 398.101.000

0.00

0230 *770X490 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05124  
 

2.000

EACH

537.70000 1,075.402.000

0.00

0235 *600 MM CORRUGATED STEEL PIPE 6.000

0.000

603-10240  
 

6.000

M   

161.30000 967.806.000

0.00

0240 *600 MM STEEL END SECTION 0.000

0.000

603-30024  
 

0.000

EACH

222.30000 0.000.000

0.00

0245 *300 MM PLASTIC PIPE 30.000

0.000

603-50012  
 

30.000

M   

119.90000 3,597.0030.000

0.00

0250 *INLET TYPE C (2 M) 3.000

0.000

604-00305  
 

3.000

EACH

2,998.60000 8,995.803.000

0.00

0255 *INLET TYPE D (2 M) 7.000

0.000

604-00505  
 

7.000

EACH

2,998.60000 20,990.207.000

0.00

0260 FENCE (PLASTIC) 111.000

0.000

607-11525  
 

111.000

M   

8.30000 921.30111.000

0.00

0265 *TRUNCATED DOMES 0.000

0.000

608-00015  
 

3.200

M2  

51.70000 0.000.000

0.00

0270 *CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

0.000

M   

72.40000 0.000.000

0.00

0275 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

0.000

M   

52.70000 0.000.000

0.00
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CURB TYPE 4 (SECTION M) (KEY-WAY) 0.000

0.000

609-40032  
 

276.000

M   

31.00000 0.000.000

0.00

0285 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

230.000

M   

11.40000 0.000.000

0.00

0290 MEDIAN COVER MATERIAL (BITUMINOUS) 0.000

0.000

610-00040  
 

148.530

T   

90.30000 0.000.000

0.00

0295 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

58.000

EACH

17.60000 0.000.000

0.00

0300 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

78.000

EACH

19.60000 0.000.000

0.00

0305 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

84.000

EACH

21.70000 0.000.000

0.00

0310 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

3.000

EACH

139.60000 0.000.000

0.00

0315 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

28.400

M2  

167.50000 0.000.000

0.00

0320 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

10.200

M2  

189.20000 0.000.000

0.00

0325 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

10.100

M2  

212.00000 0.000.000

0.00

0330 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

0.000

M   

47.00000 0.000.000

0.00
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *STEEL SIGN POST (W 150X22) 0.000

0.000

614-00615  
 

10.000

M   

119.40000 0.000.000

0.00

0340 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

94.000

M   

74.70000 0.000.000

0.00

0345 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

620.40000 0.000.000

0.00

0350 *LOOP DETECTOR (MICRO TYPE) 0.000

0.000

614-72872  
 

3.000

EACH

367.10000 0.000.000

0.00

0355 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

1,082.000

M   

6.20000 0.000.000

0.00

0360 *EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

1.000

EACH

537.70000 0.000.000

0.00

0365 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

1,551.00000 0.000.000

0.00

0370 *CONSTRUCTION SURVEYING 0.200

0.000

625-00000  
 

1.000

L S 

5,459.50000 1,091.900.200

0.00

0375 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

35,220.00000 35,220.001.000

14,088.00

0380 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

3,500.00000 1,400.000.400

0.00

0385 *PAVEMENT MARKING PAINT 1,019.000

449.000

627-00001  
 

1,468.000

L   

7.60000 11,156.801,468.000

3,412.40
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *THERMOPLASTIC PAVEMENT MARKING 0.000

2,801.600

627-00002  
 

2,810.700

M2  

16.70000 46,786.722,801.600

46,786.72

0395 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 36.300

164.000

627-01000  
 

208.200

M2  

100.20000 20,070.06200.300

16,432.80

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 45.200

169.200

627-30330  
 

256.500

M2  

100.20000 21,482.88214.400

16,953.84

0405 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

1.000

EACH

723.00000 0.000.000

0.00

0410 *FLAGGING 768.500

546.000

630-00000  
 

1,800.000

HOUR

19.60000 25,764.201,314.500

10,701.60

0415 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

40.30000 0.000.000

0.00

0420 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

2,585.00000 0.000.000

0.00

0425 *TRAFFIC CONTROL INSPECTION 16.000

10.000

630-00007  
 

54.000

DAY 

100.00000 2,600.0026.000

1,000.00

0430 *TRAFFIC CONTROL MANAGEMENT 35.000

11.000

630-00012  
 

78.000

DAY 

200.00000 9,200.0046.000

2,200.00

0435 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

930.60000 0.000.000

0.00

0440 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

206.80000 0.000.000

0.00
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

0.000

630-80341  
 

10.000

EACH

51.70000 258.505.000

0.00

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.500

3.000

630-80342  
 

27.000

EACH

103.40000 1,395.9013.500

310.20

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

103.40000 310.203.000

0.00

0460 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 7.200

0.000

630-80344  
 

14.400

M2  

121.00000 871.207.200

0.00

0465 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,551.00000 2,326.501.500

0.00

0470 *PORTABLE MESSAGE SIGN PANEL 12.000

0.000

630-80359  
 

12.000

DAY 

85.00000 1,020.0012.000

0.00

0475 *DRUM CHANNELIZING DEVICE 28.000

0.000

630-80360  
 

56.000

EACH

37.20000 1,041.6028.000

0.00

0480 *CONCRETE BARRIER (TEMPORARY) 91.000

0.000

630-80370  
 

182.000

M   

51.70000 4,704.7091.000

0.00

0485 *TRAFFIC CONE 200.000

0.000

630-80380  
 

400.000

EACH

10.30000 2,060.00200.000

0.00

0490 *MOBILE PAVEMENT MARKING ZONE 0.000

2.000

630-80520  
 

2.000

DAY 

700.00000 1,400.002.000

1,400.00

0495 *IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

429.10000 429.101.000

0.00
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PCN: 12021-BID    ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

70.000

EACH

1.00000 0.000.000

0.00

0510 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

23,967.150

F A 

1.00000 0.000.000

0.00

0520 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 REM PAVEMENT MARKING REMOVAL OF MARKING PAINT (WASN'T 
TABULATED AS BID ITEM).

344.400

0.000

202-00250  
 

344.400

M2  

13.99000 4,818.16344.400

0.00

0550 ADDED ITEM (LUMP SUM)/ ERODED BANK REPAIR. 0.000

0.000

900-00014  
 

1.000

L S 

18,438.97000 0.000.000

0.00

0555 ADDED ITEM (LUMP SUM)/ REMOVING CLASS 2,AND REPLACI NG 
WITH CLASS 1(PART).

0.000

0.000

900-00014  
 

1.000

L S 

3,854.05000 0.000.000

0.00

0560 ADDED ITEM (LUMP SUM)/ REMOVAL OF CLASS 2,AND 
REPLACING OF CLASS 1,AND ROCK EXCAVAT

0.000

0.000

900-00014  
 

1.000

L S 

2,127.78000 0.000.000

0.00

0565 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

7,389.43000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATING FOR THE 
PIPES(18" CMP,AND 19"*30" RCP.

0.000

0.000

900-00014  
 

1.000

L S 

4,197.08000 0.000.000

0.00

0575 ADDED ITEM (LUMP SUM)/ INSTALLING CLOSE MESH GRATES . 0.000

0.000

900-00014  
 

1.000

L S 

5,411.15000 0.000.000

0.00

0580 DELIN (FLEX) (SPEC) (TY III) 0.000

0.000

612-00048  
 

40.000

EACH

45.70000 0.000.000

0.00

0585 ADDED ITEM (LUMP SUM)/ PULL BOXES AND WIRING. 0.000

0.000

900-00014  
 

1.000

L S 

4,400.60000 0.000.000

0.00

0590 ADDED ITEM (LUMP SUM)/ STAND BY FOR W.L. 0.000

0.000

900-00014  
 

1.000

L S 

621.74000 0.000.000

0.00

0595 ADDED ITEM (LUMP SUM)/ INSTALLING PVC CONDUIT AND 
BELDING

0.000

0.000

900-00014  
 

1.000

L S 

1,434.59000 0.000.000

0.00

CAT 1,258,377.07682,888.641,512,084.18CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

6,734.00000 6,734.001.000

0.00

0535 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

1,170.70000 1,170.701.000

0.00

0540 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1.10000 1.101.000

0.00

CAT 7,905.800.007,905.80CURRENT AMT0400 $ $ $

$ 1,266,282.87682,888.64$1,519,989.98$CURRENT AMTPROJECT TOTAL


